COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2003

ESTI MATE SUMVARY 16: 27: 00
CONTI D C12287 ESTI MATE NO. 0009 PROG SPEC YR 2002
PCN: 12287-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 171.0 DAYS TIME ALLOW 432 WORK DAYS
SANTA FE, CHURCH TO G 470 PERCENT TIME:  39.58 ORI G TIME ALLOW 396 WORK DAYS
PROJIECT NO. NH 0853- 038
SANTA FE, CHURCH TO C- 470
NAVE OF ROAD: 085B
PRQJIECT COUNTI ES: DOUGLAS, REG ON 6 ARAPAHOE, REG ON 6
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 06/ 30/ 2003 DATE TI ME STARTED 09/23/2002
5670 FRANKLI N STREET DATE LET 08/ 01/ 2002 DATE WORK BEGAN 09/ 23/ 2002
DATE AWARDED 08/ 20/ 2002 DATE TI ME STOPPED 11/10/2006
DATE CONTRACT EXECUTED  09/03/2002 DATE ACCEPTED 11/10/ 2006
DENVER CO 80216 303- 297- 0340 DATE NOTI CE TO PROCEED 09/ 23/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 8,894, 307.94 PARTI Cl PATI NG $  2,933,311.04 $ 370, 593. 81
AWARD PROJECT AM: $ 7,850, 406.60 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 32.98% TOTAL EARNI NGS 2,933, 311. 04 370, 593. 81
FUNDS AVAI LABLE: $ 5,960, 996.90 STOCKPI LED MATERI ALS 26, 271. 00 20, 853. 00
GROSS EARNI NGS 2,959, 582. 04 391, 446. 81
TOTAL CLAI VB $ 0. 00 RETAI NAGE -17,063. 97 -859. 32
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,942,518.07 390, 587. 49
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2,942,518.07 390, 587. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 390, 587. 49

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200
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C12287
12287-BI D
NH 0853-038
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURES AND OBSTRUCTI ONS

*REMOVAL OF STRUCTURE

*REMOVAL OF TREE

*TREE TRI MM NG

REMOVAL OF HEADWALL

*REMOVAL OF FI RE HYDRANT

*REMOVAL OF PI PE

*REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF WALL

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0009

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0.700
LS 0. 000
100, 000. 00000 0.700
1. 000 1. 000
LS 0. 000
5, 000. 00000 1. 000
23.000 19. 000
EACH 2.000
750. 00000 21. 000
234. 000 234. 000
EACH 0. 000
160. 00000 234.000
0. 000 0. 000
EACH 0. 000
80. 00000 0. 000
4.000 2.000
EACH 0. 000
300. 00000 2.000
1. 000 1. 000
EACH 0. 000
275. 00000 1. 000
760. 000 519. 500
LF 0. 000
15. 00000 519. 500
1. 000 0. 000
EACH 0. 000
75. 00000 0. 000
89. 000 22.000
EACH 0. 000
8. 00000 22.000
514. 000 371. 000
LF 0. 000

5. 00000 371. 000
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CONTI D: C12287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00203 REMOVAL OF CURB AND GUTTER 1, 069. 000 413. 000
LF 0. 000 0.00
7.00000 413. 000 2,891. 00
0065 202-00204 REMOVAL OF CURB, GUTTER AND S| DEWALK 1, 750. 000 1, 638. 000
LF 0. 000 0.00
7.00000 1, 638. 000 11, 466. 00
0070 202-00210 REMOVAL OF CONCRETE PAVEMENT 215. 000 89. 000
5% 0. 000 0.00
5. 00000 89. 000 445. 00
0075 202-00220 *REMOVAL OF ASPHALT NAT 12, 359. 000 1,547.110
Sy 987. 530 4,937.65
5. 00000 2, 534. 640 12, 673. 20
0080 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 10, 826. 330 0. 000
5% 0. 000 0.00
0. 50000 0. 000 0. 00
0085 202-00250 *REMOVAL OF PAVEMENT NARKI NG 45, 204. 000 0. 000
SF 0. 000 0.00
1. 00000 0. 000 0. 00
0090 202-00500 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2, 000. 00
0095 202-00810 *REMOVAL OF GROUND SI GN 42.000 12. 000
EACH 0. 000 0.00
150. 00000 12. 000 1, 800. 00
0100 202-01000 *REMOVAL OF FENCE 10, 130. 000 10, 130. 000
LF 0. 000 0.00
1. 65000 10, 130. 000 16, 714. 50
0105 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 2, 300. 000 103. 000
LF 0. 000 0.00
2.15000 103. 000 221. 45
0110 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1, 794. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00



CONTI D: C12287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12287-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-01300 *REMOVAL OF END ANCHORAGE 16. 000 0. 000
EACH 0. 000 0.00
108. 00000 0. 000 0. 00
0120 202-01400 REMOVAL OF CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0125 202-04001  *PLUG CULVERT 9. 000 2.000
EACH 2.000 1, 000. 00
500. 00000 4. 000 2, 000. 00
0130 202-04005 CLEAN VALVE BOX 74.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0135 203-00060  *EMBANKVENT MATERI AL ( COVPLETE | N PLACE) 45, 659. 000 30, 309. 000
cy 1, 940. 000 8, 730. 00
4. 50000 32, 249. 000 145, 120. 50
0140 203-01500 BLADI NG 107. 000 15. 000
HOUR 0. 000 0. 00
84. 00000 15. 000 1, 260. 00
0145 203-01510  BACKHCE 114. 000 42.000
HOUR 0. 000 0.00
99. 00000 42.000 4,158. 00
0150 203-01555 DOZI NG ( LANDSCAPI NG) 24.000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0155 203-01597  *POTHOLI NG 142. 000 69. 000
HOUR 0. 000 0.00
160. 00000 69. 000 11, 040. 00
0160 203-01620  *SWEEPI NG 322.000 13. 000
HOUR 8. 000 880. 00
110. 00000 21. 000 2, 310. 00
0165 206-01000 BED COURSE MATERI AL 27.000 0. 000
cy 5. 000 275. 00
55. 00000 5. 000 275. 00



CONTI D: C12287

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 207-00205 TOPSO L 8, 405. 140 319. 000
cY 0. 000 0.00
6. 50000 319. 000 2,073. 50
0175 207-00305 WETLAND TOPSO L 406. 000 0. 000
cy 0. 000 0.00
4. 00000 0. 000 0. 00
0180 207-00310  STOCKPI LE WETLAND TOPSO L 686. 000 686. 000
cY 0. 000 0.00
4. 00000 686. 000 2, 744. 00
0185 208-00011 *EROSI ON BALES (WEED FREE) 556. 000 115. 000
EACH 0. 000 0.00
11. 00000 115. 000 1, 265. 00
0190 208-00020 *SILT FENCE 8, 579. 000 6, 505. 000
LF 1, 320. 000 1, 386. 00
1. 05000 7, 825. 000 8, 216. 25
0195 208-00033  SEDI MENT TRAP 0. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0200 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 7.000 4. 000
EACH 0. 000 0.00
750. 00000 4. 000 3, 000. 00
0205 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0.00
1, 000. 00000 0. 000 0.00
0210 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 400
LS 0. 050 300. 00
6, 000. 00000 0. 450 2, 700. 00
0215 208-00300 TEMPORARY BERVB 987. 000 987. 000
LF 0. 000 0.00
1. 50000 987. 000 1, 480. 50
0220 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 9. 000 0. 000
EACH 0. 000 0.00
125. 00000 0. 000 0. 00



CONTI D C12287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00012 RESET MAI LBOX STRUCTURE (TYPE 2) 1.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0230 210- 00050 *RESET FI RE HYDRANT 4.000 2.000
EACH 0. 000 0. 00
1, 675. 00000 2.000 3, 350. 00
0235 210-00760 *RESET LUM NAI RE 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0240 210-00810 *RESET GROUND SI GN 8. 000 1.000
EACH 0. 000 0. 00
523. 00000 1. 000 523. 00
0245 210-00815 *RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0250 210-00830 *RESET TRAFFI C SI GNAL FACE 15. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0255 210-00840 *RESET TRAFFI C SI GNAL POLE 1.000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0260 210-00865 *RESET PEDESTRI AN SI GNAL HEAD 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0265 210-01000 *RESET FENCE 980. 000 582. 000
LF 0. 000 0. 00
12. 45000 582. 000 7,245.90
0270 210-01720 *RESET Al R VENT 4.000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0275 210-04000 ADJUST STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D: C12287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210-04010  ADJUST MANHOLE 28. 000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0285 210-04015  *MODI FY MANHOLE 11. 000 2.000
EACH 4.000 3,120.00
780. 00000 6. 000 4, 680. 00
0290 210-04020  *MODIFY | NLET 2.000 0. 000
EACH 0. 000 0.00
440. 00000 0. 000 0. 00
0295 210-04050 ADJUST VALVE BOX 75. 000 1. 000
EACH 4.000 320.00
80. 00000 5. 000 400. 00
0300 212-00006  *SEEDI NG ( NATI VE) 19. 300 1.100
ACRE 0. 000 0.00
715. 00000 1.100 786. 50
0305 213-00002 *MJLCH NG (WEED FREE HAY) 26. 200 0.730
ACRE 0. 000 0.00
525. 00000 0.730 383. 25
0310 213-00061 *MJLCH TACKI FI ER 3, 796. 000 200. 000
LB 0. 000 0.00
1. 40000 200. 000 280. 00
0315 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0.00
12, 000. 00000 0. 000 0.00
0320 214-00210 *DECI DUOUS TREE (1 | NCH CALI PER) 15. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0325 214-00220 *DECI DUOUS TREE (2 | NCH CALI PER) 39. 000 0. 000
EACH 0. 000 0.00
270. 00000 0. 000 0. 00
0330 214-00222 *DECI DUOUS TREE (2 | NCH CALIPER) (FURNI SH ONLY) 63. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00



CONTI D: C12287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12287-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 540. 000
EACH 0. 00
35. 00000 0.00
0340 214-00905 *PERENNIALS (2.25 | NCH PQOT) 4,421.000
EACH 0. 00
2. 00000 0. 00
0345 214-01010 *BRUSH LAYER CUTTI NG 200. 000
EACH 0. 00
5. 00000 0.00
0350 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 3,577. 000
5% 0. 00
2. 00000 0. 00
0355 304-06007  AGGREGATE BASE COURSE (CLASS 6) 110. 460
cy 0. 00
28. 00000 0.00
0360 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 3,667.720
TON 19, 351. 00
100. 00000 23,739. 00
0365 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 24, 620. 000
TON 178, 382. 85
33. 66000 178, 382. 85
0370 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 16, 454. 650
TON 0. 00
41. 00000 0. 00
0375 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 7, 244. 000
GAL 262. 14
0. 80000 262. 14
0380 412-00900 *CONCRETE PAVEMENT (9 | NCH) 59. 000
5% 0. 00
30. 00000 1,178. 40
0385 420-00101  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 1, 050. 000
5% 104. 44
3. 73000 104. 44



CONTI D: C12287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 420-00500 *GEOTEXTI LE (PAVI NG 74, 000. 000 0. 000
5% 0. 000 0.00
0. 98000 0. 000 0. 00
0395 503-00036 *DRILLED CAl SSON (36 | NCH) 12. 000 0. 000
LF 0. 000 0.00
200. 00000 0. 000 0. 00
0400 506-00030 GROUTED RI PRAP 28. 000 0. 000
cY 0. 000 0.00
115. 00000 0. 000 0. 00
0405 506-00212 RIPRAP (12 | NCH) 108. 000 0. 000
cy 19. 000 760. 00
40. 00000 19. 000 760. 00
0410 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 2, 203. 690 0. 000
TON 0. 000 0.00
60. 00000 0. 000 0. 00
0415 601-03030 CONCRETE CLASS D (BOX CULVERT) 36. 000 36. 000
cy 0. 000 0.00
500. 00000 36. 000 18, 000. 00
0420 602-00000 *REI NFORCI NG STEEL 4,107. 000 4,107. 000
LB 0. 000 0.00
0. 40000 4,107.000 1, 642. 80
0425 603-01185 *18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 5, 899. 000 2,161. 000
LF 619. 000 19, 808. 00
32. 00000 2, 780. 000 88, 960. 00
0430 603-01245 *24 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 1, 386. 000 1, 304. 000
LF 74. 000 2,590. 00
35. 00000 1, 378. 000 48, 230. 00
0435 603-01545 *54 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 1, 756. 000 1, 756. 000
LF 0. 000 0.00
102. 00000 1, 756. 000 179, 112. 00
0440 603-05018 *18 | NCH REI NFORCED CONCRETE END SECTI ON 3.000 1. 000
EACH 1. 000 550. 00
550. 00000 2.000 1, 100. 00



CONTI D: C12287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12287-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 603-05024  *24 | NCH REI NFORCED CONCRETE END SECTI ON 3.000 1. 000
EACH 2.000 1, 300. 00
650. 00000 3.000 1, 950. 00
0450 603-10180 *18 | NCH CORRUGATED STEEL Pl PE 194. 000 194. 000
LF 0. 000 0. 00
22. 00000 194. 000 4, 268. 00
0455 603-10240 *24 | NCH CORRUGATED STEEL Pl PE 45. 000 45. 000
LF 0. 000 0.00
26. 00000 45. 000 1,170. 00
0460 603-10300 *30 | NCH CORRUGATED STEEL Pl PE 108. 000 108. 000
LF 0. 000 0. 00
40. 00000 108. 000 4, 320. 00
0465 603-30012  *12 | NCH STEEL END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0. 00
0470 603-30018  *18 I NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
275. 00000 1. 000 275. 00
0475 603-30024  *24 | NCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
335. 00000 2.000 670. 00
0480 603-50002 *2 | NCH PLASTI C PI PE 49. 000 20. 000
LF 0. 000 0. 00
50. 00000 20. 000 1, 000. 00
0485 603-50008 *8 | NCH PLASTI C Pl PE 59. 000 59. 000
LF 0. 000 0.00
32. 00000 59. 000 1, 888. 00
0490 603-50012  *12 | NCH PLASTI C PI PE 153. 000 153. 000
LF 0. 000 0. 00
36. 00000 153. 000 5, 508. 00
0495 603-50024  *24 | NCH PLASTI C PI PE 0. 000 0. 000
LF 0. 000 0.00
64. 00000 0. 000 0. 00



CONTI D: C12287

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 12287-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 604-00305 *INLET TYPE C (5 FOOT) 20. 000 7.000
EACH 6. 500 12, 025. 00
1, 850. 00000 13. 500 24, 975. 00
0505 604-00310 *INLET TYPE C (10 FOOT) 9. 000 3.500
EACH 2.000 5, 100. 00
2, 550. 00000 5. 500 14, 025. 00
0510 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0515 604-13010 *INLET TYPE 13 (10 FOOT) 5. 000 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0. 00
0520 604-13015  *INLET TYPE 13 (15 FOOT) 3.000 0. 000
EACH 0. 000 0.00
3, 175. 00000 0. 000 0. 00
0525 604-13020 *INLET TYPE 13 (20 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0530 604-13025 *INLET TYPE 13 (25 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
4, 650. 00000 0. 000 0. 00
0535 604-13510  *I NLET TYPE 13 (DOUBLE) (10 FOOT) 2. 000 0. 000
EACH 0. 000 0. 00
3, 250. 00000 0. 000 0. 00
0540 604-19105 *INLET TYPER L 5 (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 350. 00000 1. 000 2, 350. 00
0545 604-20001  *QUTLET STRUCTURE 1. 000 0. 000
LS 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0550 604-25005 *VANE GRATE I NLET (5 FOOT) 2.000 0. 000
EACH 2.000 4,700. 00
2, 350. 00000 2.000 4,700. 00



CONTI D: C12287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 604-30010 *MANHOLE SLAB BASE (10 FOOT) 0. 000 1. 000
EACH 0. 000 0.00
2, 300. 00000 1. 000 2, 300. 00
0560 604-30015 *MANHOLE SLAB BASE (15 FOOT) 7. 000 3. 000
EACH 2.000 6, 480. 00
3, 240. 00000 5. 000 16, 200. 00
0565 604-32010 *MANHOLE T- BASE (10 FQOT) 2.000 2.000
EACH 0. 000 0.00
2, 475. 00000 2.000 4, 950. 00
0570 604-32015 *MANHOLE T- BASE (15 FOOT) 2. 000 2.000
EACH 0. 000 0.00
3, 440. 00000 2.000 6, 880. 00
0575 604-39010 *MANHOLE SPECI AL (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 440. 00000 1. 000 2, 440. 00
0580 604-50200 *MANHOLE RING AND COVER 16. 000 5. 000
EACH 0. 000 0.00
265. 00000 5. 000 1, 325. 00
0585 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 7, 810. 000 0. 000
LF 0. 000 0.00
11. 25000 0. 000 0. 00
0590 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACI NG 400. 000 0. 000
LF 0. 000 0.00
16. 85000 0. 000 0. 00
0595 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 175. 000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
0600 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 4,092. 000 0. 000
LF 0. 000 0.00
65. 00000 0. 000 0. 00
0605 606-01340 *END ANCHORAGE TYPE 3D 10. 000 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0. 00



CONTI D: C12287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 606-01370  *TRANSI TI ON TYPE 3G 8. 000 0. 000
EACH 0. 000 0.00
745. 00000 0. 000 0. 00
0615 606-01380  *TRANSI TI ON TYPE 3H 5. 000 0. 000
EACH 0. 000 0.00
410. 00000 0. 000 0. 00
0620 606-01385  *TRANSI TI ON TYPE 3J 8. 000 0. 000
EACH 0. 000 0.00
215. 00000 0. 000 0. 00
0625 606-01390 *END ANCHORAGE TYPE 3K 3. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0630 606-01460  *NMEDI AN TERM NAL 2.000 0. 000
EACH 0. 000 0.00
3, 175. 00000 0. 000 0. 00
0635 606-02003 *END ANCHORAGE ( NONFLARED) 6. 000 0. 000
EACH 0. 000 0.00
1, 630. 00000 0. 000 0.00
0640 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 5, 404. 000 0. 000
LF 0. 000 0.00
3. 05000 0. 000 0. 00
0645 607-11525  *FENCE (PLASTIC) 4,278.000 3, 718. 000
LF 0. 000 0.00
3. 15000 3, 718. 000 11, 711. 70
0650 607-53142  *FENCE CHAIN LINK (42 | NCH) 0. 000 0. 000
LF 0. 000 0.00
8. 20000 0. 000 0. 00
0655 607-53172 *FENCE CHAIN LINK (72 | NCH) 1, 351. 000 0. 000
LF 0. 000 0.00
10. 20000 0. 000 0. 00
0660 607-60212 *12 FOOT GATE SINGLE (CHAIN LI NK) 3.000 0. 000
EACH 0. 000 0.00
332. 00000 0. 000 0. 00
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PCN: 12287-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 607-60266 *16 FOOT GATE DOUBLE (CHAIN LI NK) 3.000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0670 608-00006 CONCRETE SI DEWALK (6 | NCH) 120. 000 51. 000
sy 0. 000 0. 00
28. 00000 51. 000 1, 428. 00
0675 608-00010 CONCRETE CURB RAMP 7.000 0. 000
5% 0. 000 0.00
60. 00000 0. 000 0. 00
0680 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 124. 000 76. 000
LF 0. 000 0. 00
13. 00000 76. 000 988. 00
0685 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 1, 272. 000 121. 000
LF 0. 000 0.00
14. 00000 121. 000 1, 694. 00
0690 609-24004 GUTTER TYPE 2 (4 FOOT) 2,127.000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0695 609-60011 *CURB TYPE 6 (SECTION M 1, 819. 000 0. 000
LF 0. 000 0.00
4. 50000 0. 000 0. 00
0700 611-00014 14 FOOT CATTLE GUARD 1. 000 0. 000
EACH 0. 000 0. 00
4,909. 00000 0. 000 0. 00
0705 612-00001  *DELI NEATOR (TYPE I) 25. 000 0. 000
EACH 0. 000 0.00
17. 00000 0. 000 0. 00
0710 612-00002  *DELI NEATOR (TYPE I1) 91. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0715 612-00003  *DELI NEATOR (TYPE I11) 20. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 612-00021  *DELI NEATOR (TYPE 1) (BARRI ER) 11. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0. 00
0725 612-00022  *DELI NEATOR (TYPE I1) (BARRI ER) 5. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0730 613-00075 *3/4 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0735 613-00300 *3 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0740 613-01150 *1-1/2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 25, 911. 000 64. 000
LF 0. 000 0.00
7.00000 64. 000 448. 00
0745 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 562. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0750 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 2, 708. 000 0. 000
LF 149. 000 5, 215. 00
35. 00000 149. 000 5, 215. 00
0750 MATERI AL ALLOWANCE 3 | NCH ELEC. CONDUI T ( PLASTI C) 0. 000
LF 0. 000 0.00
1. 39000 0. 000 0. 00
0755 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0760 613-32400  *LI GHT STANDARD STEEL (40 FQOT) 108. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0.00
0760 MATERI AL ALLOWANCE LI GHT POLES & BASES 0. 000
EACH 0. 000 0.00
1, 087. 00000 0. 000 0. 00
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PCN: 12287-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0765 613-40010  *LI GHT STANDARD FOUNDATI ON 107. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0770 613-70250  *LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) 108. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0770 MATERI AL ALLOMNCE LUM NAI RE HPS (250 WATT) 0. 000
EACH 108. 000 23, 436. 00
217. 00000 108. 000 23, 436. 00
0770 MATERI AL ALLOMNCE LAMPS FOR THE LUM N HPS (250 W 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0770 MATERI AL ALLOMNCE LAMPS FOR LUM N HPS (250 W 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00
0770 MATERI AL ALLOMNCE LAMPS FOR LUM N HPS (250 W 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0770 MATERI AL ALLOMNCE LAMPS FOR LUM N HPS (250 W 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00
0770 MATERI AL ALLOMNCE LAMPS FOR LUM N HPS (250W 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0770 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00
0770 MATERI AL ALLOMNCE LAMPS FOR LUM N HPS (250 W 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0770 MATERI AL ALLOMNCE LAMPS FOR LUM N HPS (250 W 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 614-00012 *SIGN PANEL (CLASS I1) 232.120 0. 000
SF 0. 000 0. 00
16. 75000 0. 000 0.00
0780 614-00013 *SI GN PANEL (CLASS 111) 73.000 0. 000
SF 0. 000 0.00
20. 00000 0. 000 0.00
0785 614-00200 *STEEL SIGN POST (U 2) 74.000 0. 000
LF 0. 000 0. 00
23.00000 0. 000 0.00
0790 614-00818 *STEEL SI GN POST (W 8X18) 20. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0.00
0795 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 421. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0.00
0800 614-03003 * CONCRETE FOOTI NG ( TYPE 3) 2.000 0. 000
EACH 0. 000 0.00
1, 050. 00000 0. 000 0. 00
0805 614-72875 *LOOP DETECTOR W RE 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0810 614-72886 *1 NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 2.000 0. 000
EACH 2.000 32, 000. 00
16, 000. 00000 2.000 32, 000. 00
0815 614-72889 *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 0. 000 0. 000
NON- | NVASI VI
( g EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0820 614-80387 *RUMBLE STRI P ( GRI NDI NG 21, 496. 000 0. 000
LF 0. 000 0.00
0. 26000 0. 000 0.00
0825 615-65005 *1 RRI GATI ON DI VERSI ON STRUCTURE 1.000 1. 000
LS 0. 000 0. 00

1, 500. 00000 1. 000 1, 500. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0830 616-50048 *6 | NCH VALVE AND VALVE BOX 1. 000 1. 000
EACH 0. 000 0.00
575. 00000 1. 000 575. 00
0835 616-50128 *16 | NCH VALVE AND VALVE BOX 0. 000 0. 000
EACH 0. 000 0.00
3, 950. 00000 0. 000 0.00
0840 619-06060 *6 | NCH DUCTI LE | RON PI PE 48. 000 48. 000
LF 0. 000 0.00
32.00000 48. 000 1, 536. 00
0845 619-06120 *12 | NCH DUCTILE | RON PI PE 98. 000 97. 500
LF 0. 000 0.00
34. 00000 97. 500 3, 315. 00
0850 619-06160 *16 | NCH DUCTILE | RON PI PE 289. 060 288. 660
LF 0. 000 0.00
46. 00000 288. 660 13, 278. 36
0855 619-10220  *22 | NCH WELDED STEEL Pl PE 74.000 74. 000
LF 0. 000 0.00
82. 00000 74. 000 6, 068. 00
0860 619-10270  *27 | NCH WELDED STEEL Pl PE 0. 000 0. 000
LF 0. 000 0.00
147. 00000 0. 000 0. 00
0865 619-10360 *36 | NCH WELDED STEEL Pl PE 44.000 44. 000
LF 0. 000 0.00
248. 00000 44. 000 10, 912. 00
0870 619-71516  *2 INCH AlR AND VACUUM VALVE 2.000 2.000
EACH 0. 000 0.00
4, 400. 00000 2.000 8, 800. 00
0875 619-75064  *8 | NCH GATE VALVE 1. 000 1. 000
EACH 0. 000 0.00
775. 00000 1. 000 775. 00
0880 619-78048 *6 | NCH FI RE HYDRANT 1. 000 1. 000
EACH 0. 000 0.00
2, 440. 00000 1. 000 2, 440. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0885 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0.774
LS 0. 000 0.00
90, 000. 00000 0.774 69, 660. 00
0890 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0.00
585, 500. 00000 0. 600 351, 300. 00
0895 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0.500
LS 0. 000 0.00
7, 500. 00000 0.500 3, 750. 00
0900 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 35, 256. 000 0. 000
SF 0. 000 0.00
1. 50000 0. 000 0. 00
0905 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 2, 314. 410 0. 000
GAL 0. 000 0.00
35. 00000 0. 000 0. 00
0910 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 3, 205. 000 0. 000
SF 0. 000 0.00
9. 00000 0. 000 0. 00
0915 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 2, 350. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0920 629-01001  SURVEY MONUMENT (TYPE 1) 39. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0925 629-01002  SURVEY MONUMVENT (TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0930 629-01003  SURVEY MONUMENT (TYPE 3) 1. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0935 630-00000 *FLAGG NG 1, 572. 000 367. 500
HOUR 101. 500 1, 827. 00
18. 00000 469. 000 8, 442. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0940 630-00003 UNI FORMED TRAFFI C CONTROL 166. 000 0. 000
HOUR 17.000 765. 00
45. 00000 17. 000 765. 00
0945 630- 00007 TRAFFI C CONTROL | NSPECTI ON 288. 000 125. 000
DAY 7.000 945. 00
135. 00000 132. 000 17, 820. 00
0950 630-00012 TRAFFI C CONTROL MANAGEMENT 463. 000 116. 000
DAY 23. 000 690. 00
30. 00000 139. 000 4, 170. 00
0955 630-80001 FLASHI NG BEACON ( PORTABLE) 2.000 1.000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0960 630-80338 BARRI CADE (TYPE 3 M D) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0.00
0965 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 15. 000 1.000
EACH 1.000 45. 00
45. 00000 2.000 90. 00
0970 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 33. 000 12. 500
EACH 2.500 337.50
135. 00000 15. 000 2,025. 00
0975 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 15. 000 7.500
EACH 0. 000 0.00
125. 00000 7.500 937. 50
0980 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 158. 000 63. 000
SF 0. 000 0. 00
12. 00000 63. 000 756. 00
0985 630-80355 PORTABLE MESSAGE S| GN PANEL 4.000 1.000
EACH 1. 000 16, 000. 00
16, 000. 00000 2.000 32, 000. 00
0990 630-80358 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 0.500
TYPE
) EACH 0.500 500. 00

1, 000. 00000 1. 000 1, 000. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0995 630-80360  DRUM CHANNELI ZI NG DEVI CE 349. 000 106. 000
EACH 20. 000 800. 00
40. 00000 126. 000 5, 040. 00
1000 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 420. 000 710. 000
LF 0. 000 0.00
15. 00000 710. 000 10, 650. 00
1005 630-80380  TRAFFI C CONE 205. 000 52. 500
EACH 30. 000 450. 00
15. 00000 82. 500 1, 237.50
1010 630-80391  CHANNELI ZI NG DEVI CE ( FI XED) 112. 000 0. 000
EACH 0. 000 0.00
55. 00000 0. 000 0. 00
1015 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 10. 000 0. 000
DAY 0. 000 0.00
100. 00000 0. 000 0. 00
1020 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 6. 000 1.500
EACH 0. 000 0.00
430. 00000 1. 500 645. 00
1025 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1030 700-70011  F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1035 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 57, 376. 200 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1040 700-70023  F/ A ON-THE-JOB TRAI NEE 806. 400 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1045 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 700-70033 F/ A ROADWAY SMOOTHNESS 1, 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700-70034 F/ A QJT COLORADO PROJECT 879. 600 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1060 700-70035 F/ A TEMPORARY LI GHTI NG FROM XCEL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 700-70036 FORCED ACCOUNTS FUEL COST ADJUSTMENT 7, 831. 450 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1070 700-70042 F/ A RAI LROAD FLAGG NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700-70060 F/ A ADJUST / RESTORE UTI LI TI ES 31, 983. 590 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1080 700-70070 F/ A OBTAI N PONER SOURCE FROM XCEL 3,372.710 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1085 700-70310 F/ A LANDSCAPI NG RESTORATI ON 21, 826. 960 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1090 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1480 607-11580 FENCE (TEMP) | NSTALLATI ON OF TEMPORARY FENCE (6 FOOT 3, 195. 000 3, 195. 000
"T" POSTS, 2 STRANDS
LF 0. 000 0. 00
1. 37000 3, 195. 000 4,377.15
1485 900- 00014 ADDED | TEM (LUMP SUM/ PRAI RIE DOG HUMANE REMOVAL 1.000 1. 000
LS 0. 000 0. 00

1, 040. 60000 1. 000 1, 040. 60
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PRQIECT: NH 0853-038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1490 625-00001 CONST SURVEY!I NG (HOUR) ADDI TI ONAL PRQIECT SURVEY!I NG 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
1505 630-80335 BARRI CADE (3 M A) (TEMP) REPLACES EXI STI NG | TEM 14. 000 1. 000
BARRI CADE 3 M D
EACH 0. 000 0.00
220. 00000 1. 000 220. 00
1515 625-00001 CONST SURVEY!I NG ( HOUR) 292. 000 85. 000
HOUR 11. 000 1, 100. 00
100. 00000 96. 000 9, 600. 00
1525 601-40300 *STRUCT CONC COATING F-16-KO (DAD CLARK); F-16-AA (LEE 5,302. 420 0. 000
GULCH) ; GUARDRAIL TYPE 7
SY 0. 000 0.00
6. 05000 0. 000 0. 00
1535 603-02245 30X19 IN RCP (CIP) REVISION TO LINE 8 (30 X 19 RCEP) 38. 000 38. 000
LF 0. 000 0. 00
64. 60000 38. 000 2,454. 80
1540 900-00012 ADDED | TEM (FOOT)/ 30 | NCH WELDED STEEL PI PE AT DAD 168. 000 168. 000
CLARK
LF 0. 000 0.00
181. 49000 168. 000 30, 490. 32
1545 210-02024 RELAY PIPE (24 IN) RELAY 24 | NCH RCP DUE TO ELEVATI ON 149. 000 149. 000
CHANGES IN LINE 8
LF 0. 000 0. 00
45. 80000 149. 000 6, 824. 20
1550 604-30020 MH SLAB BASE (20 FT) DUE TO ELEVATI ON CHANGES I N LI NE 2. 000 2.000
8 MANHOLE 29 L AND 30 L
EACH 0. 000 0.00
4,560. 18000 2.000 9, 120. 36
1555 619-11240 PLACE 24 I N WELD STEEL PI PE FI ELD REVI SI ON FROM 22 74.000 73.500
I NCH WELDED STEEL PI PE
LF 0. 000 0. 00
96. 29000 73. 500 7,077.32
1560 619- 75096 12 I N GATE VALVE 12 NCH GATE VALVE AND VALVE BOX 2. 000 2.000
EACH 0. 000 0.00
1, 601. 66000 2.000 3,203.32
1570 210-04025 MODI FY STRUCTURE DI VERSI ON STCT. W HEADGATE 1. 000 1. 000
EACH 0. 000 0. 00
629. 07000 1. 000 629. 07
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PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1580 900- 00014  ADDED | TEM (LUMP SUM/ ACCESS SI GNAL CONDUI T - M NERAL 1. 000 0. 000
LS 1. 000 3,213. 25
3, 213. 25000 1. 000 3,213.25
1590 202-00200 REM SI DEWALK REMOVAL OF Sl DEWALK THROUGHOUT PROJECT 589. 000 0. 000
sy 0. 000 0. 00
8. 90000 0. 000 0. 00
1605 614-00011  SIGN PANEL (CL 1) SIGN PANEL (CLASS I) 120. 000 0. 000
SF 0. 000 0.00
15. 40000 0. 000 0. 00
1625 627-00005 EPOXY PVMI MKG EPOXY PAVENMENT MARKI NG 65. 000 0. 000
GAL 0. 000 0. 00
77. 00000 0. 000 0. 00
1630 900-00014  ADDED | TEM (LUMP SUM/ BU LD SERVI CE SOUTH OF M NERAL 1. 000 0. 000
TO POWER LI GHTS
LS 0. 000 0.00
1, 742. 97000 0. 000 0. 00
1650 900- 00014  ADDED | TEM (LUVP SUM/ TREE DEMOLI TI ON AND REMOVAL- VET 1. 000 0. 000
DRI VE
LS 0. 000 0. 00
545. 81000 0. 000 0. 00
1660 900- 00014  ADDED | TEM (LUMP SUM/ LANDSCAPE/ | RRI GATI ON REPAI RS 1. 000 0. 000
LS 0. 000 0.00
14, 266. 76000 0. 000 0. 00
1665 900- 00006  ADDED | TEM ( DOLLAR)/ NEW LANDSCACE/ | RRI GATI ON REPAI R 3, 222.290 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1685 900- 00024  ADDED | TEM ( TON)/ 5. 080 0. 000
TON 0. 000 0.00
486. 58000 0. 000 0. 00
1690 606- 02005 END ANCHOR ( FLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 456. 00000 0. 000 0. 00
1695 603-10120 12 | N CSP DETENTI ON POND 140. 000 0. 000
LF 0. 000 0.00
28. 04000 0. 000 0. 00



CONTI D: C12287

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 12287-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1700 604-30005 MH SLAB BASE (5 FT) LINE 8 & DET. POND 2.000 . 000
EACH . 000 0. 00
2, 246. 00000 . 000 0. 00
1705 203-00100 MJCK EXCAV MJUCK EXCAVATI ON - VARI OUS LOCATI ONS 554. 000 . 000
cy . 000 0. 00
11. 92000 . 000 0. 00
1765 403-34841 HBP (GR SX) (100) (PG 64-22) LEVELI NG COARSE 8, 617. 200 . 000
TON . 000 0. 00
42. 75000 . 000 0. 00
1770 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON -929. 280 . 000
DOL . 000 0. 00
1. 00000 . 000 0. 00
1775 626-00000  MOBI LI ZATI ON ADDI TI ONAL MOBI LI ZATI ON 0. 000 . 000
LS . 000 0. 00
20, 288. 00000 . 000 0. 00
1780 626-00100  MOBI LI ZATI ON (W O AUTOPAY) ADDI TI ONAL HBP AREA 1. 000 . 000
LS . 000 0. 00
20, 288. 00000 . 000 0. 00
1785 900-00014  ADDED | TEM (LUMP SUM/ UTILITY DELAY 1. 000 . 000
LS . 000 0. 00
226, 325. 70000 . 000 0. 00
1790 900- 00010  ADDED | TEM (HOUR)/ MAI NTENANCE ( SPECI AL) 56. 000 . 000
HOUR . 000 0. 00
86. 00000 . 000 0. 00
1795 212-00050  SCOD ASPEN GROVE- ACC 7, 337. 000 . 000
SF . 000 0. 00
0. 84000 . 000 0. 00
1800 900- 00022  ADDED | TEM ( SQUARE YARD)/ SEEDI NG ( LAWN) 4,572.000 . 000
sy . 000 0. 00
1. 26000 . 000 0. 00

CAT 0200 CURRENT AMI $ 6, 873,369.88%

362,635.83% 1, 755, 865. 13
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 C 470 DRAI NAGE
1095 202-00001 *REMOVAL OF STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
750. 00000 1. 000 750. 00
1100 202-04001  *PLUG CULVERT 0. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
1105 206-00000  STRUCTURE EXCAVATI ON 242.000 242. 000
cY 0. 000 0.00
5. 50000 242.000 1, 331. 00
1110 206-00200 STRUCTURE BACKFI LL (CLASS 2) 242.000 242.000
cy 0. 000 0.00
10. 00000 242.000 2, 420. 00
1115 208-00020 *SILT FENCE 977. 000 977. 000
LF 0. 000 0.00
1. 05000 977. 000 1, 025. 85
1120 210-00810 *RESET GROUND SI GN 2. 000 0. 000
EACH 0. 000 0.00
523. 00000 0. 000 0. 00
1125 210-01000 *RESET FENCE 363. 000 0. 000
LF 0. 000 0.00
12. 45000 0. 000 0. 00
1130 212-00006  SEEDI NG ( NATI VE) 0. 800 0. 000
ACRE 0. 000 0.00
715. 00000 0. 000 0. 00
1135 213-00002 MULCHI NG (WEED FREE HAY) 0. 800 0. 000
ACRE 0. 000 0.00
525. 00000 0. 000 0. 00
1140 506-00212 RIPRAP (12 | NCH) 37.000 0. 000
cY 0. 000 0.00
40. 00000 0. 000 0. 00
1145 603-30024  *24 | NCH STEEL END SECTI ON 0. 000 0. 000
EACH 0. 000 0.00
335. 00000 0. 000 0. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 C 470 DRAI NAGE
1150 603-50024  *24 | NCH PLASTI C PI PE 459. 000 459. 000
LF 0. 000 0.00
64. 00000 459. 000 29, 376. 00
1155 604-00305 *INLET TYPE C (5 FOOT) 3. 000 0. 000
EACH 0. 000 0.00
1, 850. 00000 0. 000 0.00
1160 604-00310 *INLET TYPE C (10 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
2, 550. 00000 0. 000 0. 00
1165 604-30010 *MANHOLE SLAB BASE (10 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
2, 300. 00000 0. 000 0.00
1170 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0. 00
1175 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL Sl ZE B) 3. 000 1. 500
EACH 0. 000 0.00
135. 00000 1. 500 202. 50
1565 210-01140 RES GDRAIL TY 4 C 470 DRAI NAGE ( TEMPORARY) BARRI ER 750. 000 550. 000
TYPE |V
LF 0. 000 0.00
7.20000 550. 000 3, 960. 00
1600 210-01200 RES END ANCHORAGE RESET END ANCHORAGE GUARDRAI L TYPE 3 1. 000 0. 000
EACH 0. 000 0.00
877. 75000 0. 000 0. 00
CAT 0201  CURRENT AMI $ 55,172.95 % 0.00$% 39, 065. 35
CAT NO0202 TRAFFI C | NTERCONNECT
1640 613-01150 1-1/2 I N ELEC COND (P) TRAFFI C | NTERCONNECT LI NE 12, 837. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0. 00
1645 613-07034  PULL BOX (24" X36"X18") SPECI AL TRAFFI C | NTERCONNECT 25. 000 0. 000
LI NE
EACH 0. 000 0.00
604. 00000 0. 000 0. 00
CAT 0202  CURRENT AMT $ 104, 959.00 $ 0.00$% 0.00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0203  ADDI TI ONAL ROADWAY

1710 202-00240 REM ASPHALT MAT ( PLANI NG) ADDI TI ONAL HBP OVERLAY 0. 000 0. 000
SY 0. 000 0. 00
0. 50000 0. 000 0. 00
1715 210-04010 ADJ MANHOLE ADDI TI ONAL HBP OVERLAY 12. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
1720 210- 04050 ADJ VALVE BOX ADDI TI ONAL HBP OVERLAY 6. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
1725 403-00720 HBP ( PATCHI NG (ASPH) ADDI TI ONAL HBP OVERLAY 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
1730 403-33871 HBP (GR S) (100) (PG 76-28) ADDI TI ONAL HBP OVERLAY 3, 758. 000 0. 000
TON 0. 000 0. 00
41. 00000 0. 000 0. 00
1735 420-00500 GEOTEXTI LE ( PAVI NG ADDI TI ONAL HBP OVERLAY 19, 650. 000 0. 000
SY 0. 000 0. 00
0. 98000 0. 000 0.00
1740 627-01000 PREFORM PLASTI C PVMI MKG (TY A) ADDI TI ONAL HBP OVERLAY 510. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
1745 627-00002 THERMOPLASTI C PVMI' MKG ADDI TI ONAL HBP OVERLAY 4, 654. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0.00
1750 630- 00000 FLAGG NG ADDI TI ONAL HBP OVERLAY 71.000 0. 000
HOUR 0. 000 0. 00
18. 00000 0. 000 0. 00
1755 630-00012 TRAF CTRL MGMI' ADDI TI ONAL HBP OVERLAY 4.000 0. 000
DAY 0. 000 0. 00

30. 00000 0. 000 0.00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0203  ADDI TI ONAL ROADWAY

1760 630-00003 UNI FORMED TRAF CTRL ADDI TI ONAL HBP OVERLAY 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
CAT 0203 CURRENT AMT $  189,784.00$ 0.00% 0.00

CAT NO0300 DAD CLARK GULCH F-16- KO

1180 202-00450 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 44.000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1185 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2A) 73.000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1190 202-00460 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
1195 202- 00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 0. 500 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
1200 206-00000 STRUCTURE EXCAVATI ON 464. 000 464. 000
cY 0. 000 0. 00
5. 50000 464. 000 2,552.00
1205 206-00100 * STRUCTURE BACKFI LL (CLASS 1) 539. 000 539. 000
(14 0. 000 0. 00
18. 00000 539. 000 9, 702. 00
1210 206-00200 STRUCTURE BACKFI LL (CLASS 2) 211. 000 211.000
CcY 0. 000 0. 00
10. 00000 211.000 2,110. 00
1215 206- 00360 MECHANI CAL REI NFORCEMENT OF SO L 539. 000 539. 000
(14 0. 000 0. 00
15. 00000 539. 000 8, 085. 00
1220 206-01782 SHORI NG ( AREA 2) 1. 000 1.000
LS 0. 000 0. 00

10, 000. 00000 1. 000 10, 000. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 DAD CLARK GULCH F- 16- KO
1225 304-06007 AGGREGATE BASE COURSE (CLASS 6) 18. 000 0. 000
cY 0. 000 0.00
28. 00000 0. 000 0. 00
1230 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0.00
41. 00000 0. 000 0. 00
1235 502-11274  *STEEL PILING (HP 12X74) 585. 000 585. 000
LF 0. 000 0.00
25. 00000 585. 000 14, 625. 00
1240 506-00212 RIPRAP (12 | NCH) 3. 000 0. 000
cy 0. 000 0.00
40. 00000 0. 000 0. 00
1245 513-00690 BRI DGE DRAI N ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
1245 MATERI AL ALLOWANCE DAD CLARK BRI DGE DRAI N 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0.00
1250 515-00121  WATERPROOFI NG ( MEMBRANE) 0. 000 0. 000
LF 0. 000 0.00
7.39000 0. 000 0. 00
1255 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 94. 000 0. 000
LF 94. 000 9, 400. 00
100. 00000 94. 000 9, 400. 00
1255 MATERI AL ALLOWANCE DAD CLARK EXPANSI ON DEVI CE 54.180
LF -54.180 -5,418. 00
100. 00000 0. 000 0. 00
1260 601-03040 CONCRETE CLASS D ( BRI DGE) 338. 400 248. 310
cY 20. 620 5, 155. 00
250. 00000 268. 930 67, 232. 50
1260 MATERI AL ALLOWANCE STAY | N PLACE DECK FORMS - 0. 000
CLARK
cY 0. 000 0.00
250. 00000 0. 000 0. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 DAD CLARK GULCH F-16- KO

1265 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 16. 560 0. 000
(14 0. 000 0. 00
180. 00000 0. 000 0. 00
1270 602-00000 * REI NFORCI NG STEEL 6, 795. 000 6, 554. 000
LB 0. 000 0. 00
0. 40000 6, 554. 000 2,621.60
1275 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 44,170. 274 32,641.010
LB 2,002. 040 960. 98
0. 48000 34, 643. 050 16, 628. 66
1280 606-00720 *GQUARDRAI L TYPE 7 (STYLE CO) 180. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0.00
1285 606-10700 *BRIDGE RAIL TYPE 7 342.000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
1290 618-00154 *PRESTRESSED CONCRETE | (BT54) 555. 000 555. 000
LF 0. 000 0. 00
105. 00000 555. 000 58, 275. 00
1290 MATERI AL ALLOWANCE BT-54 G RDERS ( DAD CLARK) 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
1495 515-00120 *WATERPROOFI NG ( MEMBRANE) REPLACES EXI STI NG | TEM W TH 1, 058. 000 0. 000
I NCORRECT UNI T TYPE.
SY 0. 000 0. 00
7.39000 0. 000 0.00
1510 900-00012 ADDED | TEM (FOOT)/ DAD CLARK STRUCTURE - PILING 75. 000 75. 000
CUT- CFFS
LF 0. 000 0. 00
20. 00000 75. 000 1, 500. 00
1530 900-00014 ADDED | TEM (LUVP SUM/ REMOVAL OF ARCH AT VETERI NARY 1. 000 1.000
DRI VEVAY
LS 0. 000 0. 00

3, 150. 00000 1. 000 3, 150. 00
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PCN: 12287-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 DAD CLARK GULCH F-16- KO
1680 601-03020 CONC CL D (M SC) DAD CLARK BRI DGE 6. 500 0. 000
cy 0. 000 0. 00
591. 08000 0. 000 0. 00
CAT 0300  CURRENT AMT $  283,194.17$ 10,097.98$ 219,381.76
CAT NO0301 LEE GULCH F-16- AA
1295 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0.375 0.375
LS 0. 000 0. 00
10, 000. 00000 0.375 3, 750. 00
1300 206- 00000  STRUCTURE EXCAVATI ON 1, 128. 000 1, 128. 000
cy 0. 000 0. 00
5. 50000 1, 128. 000 6, 204. 00
1305 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 1, 390. 000 348. 000
cy 0. 000 0. 00
18. 00000 348. 000 6, 264. 00
1310 206- 00200  STRUCTURE BACKFI LL ( CLASS 2) 196. 000 0. 000
cy 0. 000 0. 00
10. 00000 0. 000 0. 00
1315 206-01781  SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1320 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0.00
41. 00000 0. 000 0. 00
1325 514-00000 Pl PE RAI LI NG 69. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
1325 MATERI AL ALLOMNCE Pl PE RAI LI NG ON-SI TE 0. 000
LF 45. 000 2, 835. 00
63. 00000 45. 000 2, 835. 00
1330 515-00121  WATERPROOFI NG ( MENBRANE) 0. 000 0. 000
LF 0. 000 0. 00
7.39000 0. 000 0. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 LEE GULCH F-16- AA

1335 601-03040 CONCRETE CLASS D (BRI DGE) 362. 100 250. 070
Cy 0. 000 0. 00
250. 00000 250. 070 62,517. 50
1340 602-00000 * REI NFORCI NG STEEL 11, 264. 320 11, 732. 320
LB 0. 000 0.00
0. 40000 11, 732. 320 4,692. 93
1345 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 36, 078. 000 21,277.000
LB 0. 000 0. 00
0. 48000 21,277.000 10, 212. 96
1350 606-00720 *GUARDRAI L TYPE 7 (STYLE CO) 37.000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0.00
1355 606-10700 *BRIDGE RAIL TYPE 7 58. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
1360 608- 00006 CONCRETE Sl DEWALK (6 | NCH) 163. 000 0. 000
5% 0. 000 0.00
28. 00000 0. 000 0.00
1365 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
1370 613-72150 *LUM NAI RE HI GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 2.000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
1500 515-00120 *WATERPROOFI NG ( MEMBRANE) REPLACES EXI STI NG | TEM DUE 114. 000 0. 000
TO I NCORRECT UNI'T TYPE.
SY 0. 000 0. 00
7.39000 0. 000 0.00
1585 900-00014 ADDED | TEM (LUMP SUM/ LEE GULCH - DELAY DUE TO 1. 000 0. 000
OVERHEAD ELECTRI C LI NES
LS 1. 000 15, 878. 00
15, 878. 00000 1. 000 15, 878. 00
1635 900-00014 ADDED | TEM (LUMP SUM/ REBUI LD DRY STACK WALLS 1.000 0. 000
LS 0. 000 0. 00

11, 179. 00000 0. 000 0. 00
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 LEE GULCH F-16- AA

1655 900-00014 ADDED | TEM (LUMP SUM/ LEE GULCH SI DEWALK REPAI R 1.000 0. 000
LS 0. 000 0. 00
3,587.11000 0. 000 0.00
1670 506-00209 RIPRAP (9 IN) 9 INCH RIP RAP 21. 000 0. 000
cY 0. 000 0.00
87.87000 0. 000 0.00

CAT 0301 CURRENT AMT $ 241,308.01 % 18,713.00$% 152, 354.39
CAT NO0302 LEE GULCH WALLS F-16-BS & BT

1375 206-00000 STRUCTURE EXCAVATI ON 1, 756. 000 256. 000
Cy 0. 000 0. 00
5. 50000 256. 000 1, 408. 00
1380 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 2,495. 000 125. 000
cY 0. 000 0.00
18. 00000 125. 000 2, 250. 00
1385 601-03050 CONCRETE CLASS D (WALL) 208. 000 26. 000
Cy 0. 000 0. 00
300. 00000 26. 000 7, 800. 00
1390 602-00000 * REI NFORCI NG STEEL 37, 273. 290 1, 837.000
LB 0. 000 0.00
0. 40000 1, 837.000 734. 80
1395 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 6, 970. 292 995. 000
LB 0. 000 0. 00
0. 48000 995. 000 477. 60
1400 605-83001 GEOCOWPCSI TE DRAIN W THOUT PI PE 126. 000 0. 000
5% 0. 000 0.00
5. 50000 0. 000 0.00
1405 606-10700 *BRIDGE RAIL TYPE 7 233. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 148,731.06 $ 0.00% 12, 670. 40

CAT NO0303 WOLHURST WALL F-16-BU

1410 206-00000  STRUCTURE EXCAVATI ON 10, 067. 000 10, 067. 000
oy 0. 000 0.00
5. 50000 10, 067. 000 55, 368. 50
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PCN: 12287-BI D ESTI MATE RUN 07/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 WOLHURST WALL F-16-BU

1415 206-00100  *STRUCTURE BACKFILL (CLASS 1) 11, 937. 000 11, 937. 000
o 0. 000 0.00
18. 00000 11, 937. 000 214, 866. 00
1420 601-03050 CONCRETE CLASS D (WALL) 1, 267. 000 1, 266. 950
oy 0. 000 0.00
300. 00000 1, 266. 950 380, 085. 00
1425 602-00000  *REI NFORCI NG STEEL 142, 125. 000 142, 125. 420
LB 0. 000 0.00
0. 40000 142, 125. 420 56, 850. 17
1430 605-83001  GEOCOVPOSI TE DRAI N W THOUT Pl PE 796. 000 796. 000
sy 0. 000 0.00
5. 50000 796. 000 4,378.00
1595 900-00021  ADDED | TEM ( SQUARE FOOT)/ LANDSCAPE ROCK AT WOLHURST 9, 140. 000 0. 000
WALL
SF 0. 000 0.00
2. 66000 0. 000 0.00
CAT 0303 CURRENT AMT $  735,874.90 % 0.00% 711,547.67

CAT NO0304 MEADOAOOD WALL F-16-BV

1435 206- 00000 STRUCTURE EXCAVATI ON 2, 308. 000 0. 000
cY 0. 000 0. 00
5. 50000 0. 000 0. 00
1440 206-00100 * STRUCTURE BACKFI LL (CLASS 1) 2, 689. 000 0. 000
(14 0. 000 0. 00
18. 00000 0. 000 0. 00
1445 601- 03050 CONCRETE CLASS D (WALL) 287. 400 0. 000
CcY 0. 000 0. 00
300. 00000 0. 000 0. 00
1450 602- 00000 *REI NFORCI NG STEEL 34, 447. 000 0. 000
LB 0. 000 0. 00
0. 40000 0. 000 0. 00
1455 605-83001 GEOCOMPCSI TE DRAIN W THOUT PI PE 175. 000 0. 000
SY 0. 000 0. 00

5. 50000 0. 000 0.00
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PCN: 12287-BI D ESTI MATE RUNO7/ 07/ 2003
PRQJECT: NH 0853- 038 ESTI MATE NO 0009 16: 27: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0304 MEADOWOOD WALL F-16- BV
1575 900- 00014  ADDED | TEM (LUMP SUM/ RE- LOCATE RESI DENTI AL 1. 000 1. 000
ELECTRI CAL SERVI CES
LS 0. 000 0.00
11, 697. 33000 1. 000 11, 697. 33
1610 304-09014  ABC (SPEC) MEADOWOOD SUB- EXC. 1, 099. 000 0. 000
TON 0. 000 0. 00
17. 77000 0. 000 0. 00
1615 900- 00014  ADDED | TEM (LUMP SUM/ SW TCH ELECTRI CAL SERVI CE FROM 1. 000 0. 000
OLD CABI NETS TO NEW CABI NETS
LS 0. 000 0.00
4,007. 28000 0. 000 0. 00
1675 900-00014  ADDED | TEM (LUMP SUM)/ MEADOANDOD UNDERDRAI N REPAI R 1. 000 0. 000
LS 0. 000 0. 00
5, 622. 83000 0. 000 0. 00
CAT 0304  CURRENT AMT $  202,913.97$ 0.00% 11, 697. 33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1460 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
1465 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1470 620-00012  FlELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
1475 620-00020  SANI TARY FACI LI TY 2. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMT $ 59, 000. 00 $ 0.00% 57, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 8,894, 307.94$

391, 446.81 $ 2, 959, 582. 03



